Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14630-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0014

Date: 12/03/2014

Page 1 of 5

Pay Period: 11/04/2014
to 11/30/2014

Contract Location: Time Allowed: 795  Days
SR 32 OVER THE FLINT RIVER A Elapsed Calender Days: 430 Days
Percent Time: 54.09
District: 4 Area: 05
Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 08/16/2013

P. 0. BOX 50157 Date Awarded: 08/30/2013
Date Contract Executed: 09/23/2013
Date Notice to Proceed: 09/27/2013

ALBANY GA 31703-0157 Date Work Began: 10/07/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $9,870,214.89 Counties:

Original Contract Amount $9,682,840.00 Lee Worth

Funds Available $6,408,722.26

Percent Complete 35.07%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
432092- $9,870,214.88 $9,682,839.99 $6,408,722.25 35.07% $198,248.70

Chief Engineer
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Estimate Number: 0014

Pay Period:
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11/04/2014
to 11/30/2014

Project Number:

Federal State Project Number:

432092-

SR 32 - BRIDGE RECONSTRUCTION

BRST0-0031-01(042)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,769,194.08
$692,298.55
$3,461,492.63

$3,461,492.63

$3,461,492.63

Prev to Date
$2,610,595.12

$652,648.81

$3,263,243.93

$0.00 $0.00
$3,263,243.93

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$3,263,243.93

Total Payable:

This Estimate

$158,598.96
$39,649.74
$198,248.70
$0.00
$198,248.70
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$198,248.70



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14630-13-000-0 Estimate Number: 0014

Date: 12/03/2014

Page 3 of 5

Pay Period: 11/04/2014
to 11/30/2014

Project Number 432092-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 538
12000.000 .043
.581 $516.00 $6,972.00
BRST0-0031-01(042)
0150 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 95.000 99.500
35.060 .000
99.500 $.00 $3,488.47
0205 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SsY 32.000 32.111
61.870 .000
32.111 $.00 $1,986.71
0210 603-7000 PLASTIC FILTER FABRIC sy 32.000 32.111
4.370 .000
32.111 $.00 $140.33
Category Amount: $516.00 $12,587.51
Category Number: 0020 EROSION CONTROL
0250 163-0232 TEMPORARY GRASSING AC 10.000 13.952
912.400 .000
13.952 $.00 $12,729.80
0315 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 6.000 7.000
425.220 .000
7.000 $.00 $2,976.54
0365 167-1500 WATER QUALITY INSPECTIONS MO 25.000 13.000
1200.000 1.000
14.000 $1,200.00 $16,800.00
Category Amount: $1,200.00 $32,506.34
Category Number: 0040 BRIDGES
0840 207-0203 FOUND BKFILL MATL, TP Il CcYy 25.000 48.222
55.000 .000
48.222 $.00 $2,652.21



Rpt-ID: RCPESPRJ Georgia Date: 12/03/2014
User: vepps Department of Transportation Page 4 of 5
Estimate Summary By Project
Contract ID: B14630-13-000-0 Estimate Number: 0014 Pay Period: 11/04/2014
to 11/30/2014
Project Number 432092-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGES
0845 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 710.000 713.930
40.000 .000
713.930 $.00 $28,557.20
0865 500-3002 CLASS AA CONCRETE CcY 653.000 423.000
600.000 88.000
511.000 $52,800.00 $306,600.00
0870 500-3700 SEAL CONC CcY 262.000 105.930
500.000 105.930
211.860 $52,965.00 $105,930.00
0885 511-1000 BAR REINF STEEL LB 121,529.000 80,345.000
0.900 16,602.000
96,947.000 $14,941.80 $87,252.30
0905 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 6,355.000 3,235.130
35.000 352.740
3,587.870 $12,345.90 $125,575.45
0945 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 .000
1325000.000 .040
.040 $53,000.00 $53,000.00
2
0970 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .000
262000.000 .040
.040 $10,480.00 $10,480.00
2
Category Amount: $196,532.70 $720,047.16
Category Number: (0010 ROADWAY
1020 158-1000 TRAINING HOURS HR 2,000.000 2,080.000
0.800 .000
2,080.000 $.00 $1,664.00
Category Amount: $0.00 $1,664.00

Project Total Amount:

$198,248.70

$3,461,492.63
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Contract ID: B14630-13-000-0 Estimate Number: 0014 Pay Period: 11/04/2014
to 11/30/2014




